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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 356  Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Revise access and working hours for remaining work performed after Seismic Safety Opening (SSO) and provide additional
support for remaining work of subcontractors, due to changes in the character of work resulting after achieving SSO.

For this work, the Contractor will receive a lump sum price of $1,691,621.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extta WOTKTAE LUMMD SUMu00 sonnrenressmunsmsssssmmin s vt s s s tramss s s s bt o S s sm il eard is s $1,691,621.00

Estimated Cost:  Increase Decrease [ ]  $1,691,621.00

By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by
Signature /Z/— Resident Engineer
/%/ William Casey, Supervising T.E. Date /0 -2o —’/tﬁ
Approval Recommended by
slgnatu% Program Manager /
e @/\ Tony Anziano, Program Manager Date [ /2—-2— [5’

Engineer Approval‘by ! i .
Signature Program Manager

754\ % // ) Bviun Mlavonde, o Tony Anziano, Program Manager pate £/ S/ A0/ 7

We the uﬁaé'l’fgned coftractor, h f(ie given cgreful consideration to the ch@nge proposed and agree, if this proposal is approved, that we Wil pro\pfle all
equipment, furnish the materials ‘except as6therwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the cont r, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the-érdered work and filing a written protest within the time therein specified.

Contractor Acc,eﬁj:q;\pe by

Signature (Print name and title) ate ]’ l' 4

BRIAN A. PETERSEN - PRD’JEC’D\PEC[DR a2 0,




